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CONTRACT INSPE REPORT

|

TO: . DATE
6 November 1969
INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

June 70

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Image Enhancement Studies Using Ring Smear Technology

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
B ves D o FUNDS @vss D wo 1IF aNSWER 1S "NO" ADVISE REC-
il OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON
REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 257é DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 25%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? ﬁvas D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DEL IVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
IS THIS AN INCENTIVE CONTRACT 0 ves B no NOTE :
\f YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
O coST‘[j AWARD [ rerrormance 3 oevivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE
OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY
2. [:] EXCELLENT 5. [:] AVERAGE
3. VERY GOOD 6. [:] MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.
RECOMMENDED ACTION
@(CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
D CLOSE OUT D OTHER (Specify)
IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING: - S
. DOES NOT DOES NOT
T . - ITEM o |
ITEM REC'D | = appLY REC'D APPLY
PROTOTYPES - " RN MANUALS
DRAWINGS AND SPECIFGCaTions - | -2 [ TT . FINAL REPORT ' < o
PRODUCTION AND/OR OTHERC © - N AV | SPECTAL TOOLING - C - - <
END ITEMS

OTHER GOVERNMENT PROPERTY

= —
S c C

DATE OF LAST CONTACT WATH-CONTRACTOR _ : < - .

6 October 1969
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L. . The appreacn takeén by the contractor to the tecnnical problem
is innovative and offers excellent chance for success.
reriz TR

2. Hardware development is ahead of schedule,

3. The subjective tests planned for the next quarter need
further clarification, This will be obtained during a conference in
late November.,
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